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WW Enginéering & Science: -

A Summit Company

October 19, 1993

Mr. Ken Theison

On-Scene Coordinator

U.S. EPA, Region V

77 W. Jackson Boulevard HSE-5J
Chicago, Ninois 60604

RE: SELMER ° SITE,. ELKHART, INDIANA--SCHEDULE FOR SITE
INVESTIGATION

Dear Ken:

As you are aware, the consent decree for the .Selmer site has finally been signed.
Accordingly, I have reviewed Figure 6 of the Work Plan which was incorporated into the
consent decree. The original work plan referenced the weeks following the effective date
of the consent decree. With an effective date of the consent decree of September 29,
1993, 1 assigned dates to the extent possible for Phase I tasks. As indicated on the
attached schedule, installation of the soil gas samplers will occur during the week of
November 1, 1993. 1 anticipate that you will be able to arrange your schedule so that
you will be available at the site during that week.

Please call me when you retumn to the office so we can discuss the schedule.
Sincerely,

WW ENGINEERING & SCIENCE
Environmental Services

Scott T. Dennis, C.P.G.
Senior Hydrogeologist

Attachment -

cc: - Linda Bullen, McDermott, Will & Emery
Ann Pizzorusso, North American Philips Corporation
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Week After Effective
Date of Consent Decree

1

4

Week Aftor U.S. EPA 11213
Approval of Phase (I

1jt2]13]14 1515]17

Survey of Site Grid

Drilling of Soit Borings/Field
Screening of Soil Samples/
Installation of Temporary Wells

Installation of Soil Gas Samplers

Removal of Time Calibration Samplers

Survey of Soil Boring Locatlons

Removal of Soil Gas Samplers

Laboratory Testing of Soil and
Ground Water Samples

Laboratory Testing of Soil Gas Samplers

Data Interpretation

Data Interpretation

Preparation of Draft Technical

Preparation of Technical Memorandum

Submittal of Draft Technical
Memorandum to U.S. EPA®

Memorandum or Report!"

Submittal of Draft Technical
Memorandum or Report to
U.S. EPA(

A report will be Issued if analytical results indicate
that ground water at the site has not been
impacted. A technical memorandum will be issued
it ground water appears to be impacted. The
memorandum will include a proposed scope of
work for an additional phase of investigation.

@A Final Techrical Memorandum or Report will be
. submitted to the U.S. EPA within four weeks of
receiving U.S. EPA comments on the draft copy.

Figure 6

Project Schedule

500 Industrial Pkwy

October 1992

Elkhart, Indiana

22334
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